
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/27/2003

ESTIMATE SUMMARY 12:11:44

CONTID: C12523         ESTIMATE NO: 0014 PROG 1999

PCN: 12523-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Wolfensberger Interchange PERCENT TIME:

PROJECT NO: IM 0252-322                   

Wolfensberger Interchange

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 05/27/2003 DATE TIME STARTED 10/01/2001

9002 N. MOORE RD. DATE LET 08/02/2001 DATE WORK BEGAN

 DATE AWARDED 08/29/2001 DATE TIME STOPPED 05/09/2003

 DATE CONTRACT EXECUTED 09/19/2001 DATE ACCEPTED 05/09/2003

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 10/01/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,325,476.77 PARTICIPATING $ $ 18,900.06

AWARD PROJECT AMT: 3,387,579.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -233.58

SECURITIES ENCUMBERED 233.58

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.15%

28,132.26

18,900.06

18,900.06

18,900.06

$

$

$

$

3,297,344.51

0.00

3,297,344.51

0.00

3,297,344.51

-12,158.62

12,158.62

3,297,344.51

0.00

AMOUNT DUE 3,297,344.51 18,900.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,900.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

270.0 TIME ALLOW: 270

ORIG TIME ALLOW: 270
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

6,477.77760 6,477.781.000

0.00

0010 *REMOVAL OF STRUCTURE 5.000

0.000

202-00001  
 

5.000

EACH

1,739.11110 8,695.565.000

0.00

0015 *REMOVAL OF TREE 9.000

0.000

202-00010  
 

9.000

EACH

231.00000 2,079.009.000

0.00

0020 *REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

941.21800 941.221.000

0.00

0025 *REMOVAL OF SLOPE AND DITCH PAVING 167.000

0.000

202-00026  
 

167.000

SY  

5.27760 881.36167.000

0.00

0030 *REMOVAL OF RIPRAP 0.000

0.000

202-00027  
 

0.000

SY  

10.44580 0.000.000

0.00

0035 *REMOVAL OF PIPE 288.000

0.000

202-00035  
 

288.000

LF  

9.06600 2,611.01288.000

0.00

0040 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 235.000

0.000

202-00190  
 

235.000

SY  

3.11110 731.11235.000

0.00

0045 *REMOVAL OF SIDEWALK 318.000

0.000

202-00200  
 

318.000

SY  

2.38110 757.19318.000

0.00

0050 *REMOVAL OF CURB 753.000

0.000

202-00201  
 

753.000

LF  

1.70220 1,281.76753.000

0.00

0055 *REMOVAL OF GUTTER 53.000

0.000

202-00202  
 

53.000

LF  

3.83260 203.1353.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CURB AND GUTTER 832.000

0.000

202-00203  
 

832.000

LF  

1.39910 1,164.05832.000

0.00

0065 *REMOVAL OF CONCRETE PAVEMENT 1,398.000

0.000

202-00210  
 

1,398.000

SY  

3.14940 4,402.861,398.000

0.00

0070 *REMOVAL OF ASPHALT MAT 3,544.000

0.000

202-00220  
 

3,544.000

SY  

1.29230 4,579.913,544.000

0.00

0075 *REMOVAL OF PAVEMENT MARKING 4,887.000

0.000

202-00250  
 

4,887.000

SF  

1.83750 8,979.864,887.000

0.00

0080 REMOVAL OF BUILDING(S) 1.000

0.000

202-00300  
 

1.000

L S 

39,806.46330 39,806.461.000

0.00

0085 *REMOVAL OF GROUND SIGN 15.000

0.000

202-00810  
 

15.000

EACH

44.10000 661.5015.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000

0.000

202-00840  
 

1.000

EACH

1,365.00000 1,365.001.000

0.00

0095 *REMOVAL OF PEDESTRIAN PUSH BUTTON 1.000

0.000

202-00860  
 

1.000

EACH

68.25000 68.251.000

0.00

0100 *REMOVAL OF CONCRETE FOUNDATION AND SLAB 824.000

0.000

202-00950  
 

824.000

SY  

6.63070 5,463.70824.000

0.00

0105 *REMOVAL OF FENCE 953.000

0.000

202-01000  
 

953.000

LF  

4.20000 4,002.60953.000

0.00

0110 *SAWING CONCRETE (8 INCH) 1,332.000

0.000

202-05008  
 

1,332.000

LF  

2.85100 3,797.531,332.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SAWING ASPHALT MATERIAL (10 INCH) 1,418.000

0.000

202-05030  
 

1,418.000

LF  

1.50660 2,136.361,418.000

0.00

0120 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,823.000

0.000

203-00060  
 

9,823.000

CY  

12.00000 117,876.009,823.000

0.00

0125 *BLADING 37.000

0.000

203-01500  
 

37.000

HOUR

87.33120 3,231.2537.000

0.00

0130 *DOZING 55.000

0.000

203-01550  
 

55.000

HOUR

93.12600 5,121.9355.000

0.00

0135 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

93.12600 0.000.000

0.00

0140 *POTHOLING 35.000

0.000

203-01597  
 

35.000

HOUR

164.12330 5,744.3235.000

0.00

0145 *TOPSOIL 0.000

0.000

207-00205  
 

0.000

CY  

7.70030 0.000.000

0.00

0150 *EROSION BALES (WEED FREE) 48.000

0.000

208-00011  
 

48.000

EACH

11.55000 554.4048.000

0.00

0155 *SILT FENCE 1,040.000

0.000

208-00020  
 

1,040.000

LF  

1.20750 1,255.801,040.000

0.00

0160 *STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

273.00000 0.000.000

0.00

0165 *RESET LUMINAIRE 3.000

0.000

210-00760  
 

3.000

EACH

367.50000 1,102.503.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *RESET SIGN PANEL 45.000

0.000

210-00815  
 

45.000

EACH

115.50000 5,197.5045.000

0.00

0175 *RESET TRAFFIC SIGNAL HEAD 20.000

0.000

210-00831  
 

20.000

EACH

315.00000 6,300.0020.000

0.00

0180 *RESET TRAFFIC SIGNAL POLE 2.000

0.000

210-00840  
 

2.000

EACH

5,512.50000 11,025.002.000

0.00

0185 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000

0.000

210-00848  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0190 *RESET PEDESTAL POLE 3.000

0.000

210-00858  
 

3.000

EACH

892.50000 2,677.503.000

0.00

0195 *RESET PEDESTRIAN SIGNAL HEAD 4.000

0.000

210-00865  
 

4.000

EACH

262.50000 1,050.004.000

0.00

0200 *RESET GATE 2.000

0.000

210-01011  
 

2.000

EACH

525.00000 1,050.002.000

0.00

0205 *RESET GUARDRAIL TYPE 3 350.000

0.000

210-01130  
 

350.000

LF  

14.70000 5,145.00350.000

0.00

0210 *RELAY PIPE (24 INCH) 21.000

0.000

210-02024  
 

21.000

LF  

81.90000 1,719.9021.000

0.00

0215 *SEEDING (NATIVE) 6.000

0.000

212-00006  
 

6.000

ACRE

813.75000 4,882.506.000

0.00

0220 *SOIL PREPARATION (SPECIAL) 6.000

0.000

212-00047  
 

6.000

ACRE

3,071.25000 18,427.506.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING 0.000

0.000

213-00001  
 

0.000

TON 

787.50000 0.000.000

0.00

0230 *MULCHING (WEED FREE HAY) 6.000

0.000

213-00002  
 

6.000

ACRE

341.25000 2,047.506.000

0.00

0235 *MULCH TACKIFIER 900.000

0.000

213-00061  
 

900.000

LB  

1.99500 1,795.50900.000

0.00

0240 *LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

7,875.00000 7,875.001.000

0.00

0245 *DECIDUOUS TREE (2 INCH CALIPER) 3.000

0.000

214-00220  
 

3.000

EACH

472.50000 1,417.503.000

0.00

0250 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 503.000

0.000

214-00350  
 

503.000

EACH

30.97500 15,580.43503.000

0.00

0255 *PERENNIALS (2.25 INCH POT) 600.000

0.000

214-00905  
 

600.000

EACH

8.40000 5,040.00600.000

0.00

0260 *BRUSH LAYER CUTTING 1,280.000

0.000

214-01010  
 

1,280.000

EACH

3.93750 5,040.001,280.000

0.00

0265 *DORMANT LOG CUTTING 0.000

0.000

214-01025  
 

0.000

EACH

78.75000 0.000.000

0.00

0270 *WATTLE 14.000

0.000

214-01030  
 

14.000

EACH

152.25000 2,131.5014.000

0.00

0275 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,348.000

672.000

216-00041  
 

4,020.000

SY  

1.89000 7,597.804,020.000

1,270.08
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 15.000

0.000

217-00020  
 

15.000

HOUR

78.75000 1,181.2515.000

0.00

0285 *MONITORING TECHNICIAN 43.000

0.000

250-00050  
 

43.000

HOUR

40.36200 1,735.5743.000

0.00

0290 *ENVIRONMENTAL HEALTH AND SAFETY 1.000

0.000

250-00100  
 

1.000

L S 

3,148.03650 3,148.041.000

0.00

0295 *HEALTH AND SAFETY OFFICER 16.000

0.000

250-00110  
 

16.000

HOUR

69.95100 1,119.2216.000

0.00

0300 *MATERIAL SAMPLING AND DELIVERY 8.000

0.000

250-00120  
 

8.000

EACH

78.03600 624.298.000

0.00

0305 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

36.75000 0.000.000

0.00

0310 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

204.48750 0.000.000

0.00

0315 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 63.970

0.000

403-00720  
 

63.970

TON 

173.07560 11,071.6563.970

0.00

0320 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 774.300

0.000

403-33711  
 

774.300

TON 

52.71000 40,813.35774.300

0.00

0325 *EMULSIFIED ASPHALT (SLOW-SETTING) 74.000

0.000

411-10255  
 

74.000

GAL 

2.10000 155.4074.000

0.00

0330 *CONCRETE PAVEMENT (6 INCH) 37.000

0.000

412-00600  
 

37.000

SY  

28.35000 1,048.9537.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (8 INCH) 2,134.000

0.000

412-00800  
 

2,134.000

SY  

36.75000 78,424.502,134.000

0.00

0340 GEOTEXTILE (EROSION CONTROL) (CLASS B) 167.000

0.000

420-00101  
 

167.000

SY  

1.69640 283.30167.000

0.00

0345 STEEL SHEET PILING (TYPE II) 16,444.000

0.000

501-00200  
 

16,444.000

SF  

11.89300 195,568.4916,444.000

0.00

0345 MATERIAL ALLOWANCE STEEL SHEET PILING TYPE II F OR 
COFFERDAMS

0.000

0.000SF  

11.89300 0.000.000

0.00

0350 *DRILLED CAISSON (42 INCH) 17.000

0.000

503-00042  
 

17.000

LF  

435.75000 7,407.7517.000

0.00

0355 GROUTED RIPRAP 12.000

0.000

506-00030  
 

12.000

CY  

158.44800 1,901.3812.000

0.00

0360 *RIPRAP (9 INCH) 9.000

0.000

506-00209  
 

9.000

CY  

157.42300 1,416.819.000

0.00

0365 *RIPRAP (18 INCH) 0.000

0.000

506-00218  
 

0.000

CY  

70.05160 0.000.000

0.00

0370 *RIPRAP (24 INCH) 650.000

0.000

506-00224  
 

650.000

CY  

53.74230 34,932.50650.000

0.00

0375 CONCRETE SLOPE AND DITCH PAVING 8.100

0.000

507-00000  
 

8.100

CY  

497.20420 4,027.358.100

0.00

0380 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 96.000

0.000

603-01155  
 

96.000

LF  

50.43820 4,842.0796.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 12.000

0.000

603-01245  
 

12.000

LF  

80.80790 969.6912.000

0.00

0390 *15 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05015  
 

1.000

EACH

643.79830 643.801.000

0.00

0395 *24 INCH REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

725.73610 725.741.000

0.00

0400 *54 INCH CORRUGATED STEEL PIPE 180.000

0.000

603-10540  
 

180.000

LF  

70.71900 12,729.42180.000

0.00

0405 *72 INCH CORRUGATED STEEL PIPE 26.000

0.000

603-10720  
 

26.000

LF  

96.24290 2,502.3226.000

0.00

0410 *54 INCH STEEL END SECTION 1.000

0.000

603-30054  
 

1.000

EACH

1,152.98320 1,152.981.000

0.00

0415 *72 INCH STEEL END SECTION 1.000

0.000

603-30072  
 

1.000

EACH

1,766.34620 1,766.351.000

0.00

0420 *INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

3,545.94130 7,091.882.000

0.00

0425 *INLET TYPE R  L 10 (5 FOOT) 1.000

0.000

604-19205  
 

1.000

EACH

4,407.45860 4,407.461.000

0.00

0430 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

6,642.02000 6,642.021.000

0.00

0435 *MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

1,658.38260 1,658.381.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *INLET GRATING AND FRAME TYPE C 2.000

0.000

604-50003  
 

2.000

EACH

475.16970 950.342.000

0.00

0445 *FENCE (PLASTIC) 1,084.000

0.000

607-11525  
 

1,084.000

LF  

2.10000 2,276.401,084.000

0.00

0450 *LINE POST (CHAIN LINK) 26.000

0.000

607-52900  
 

26.000

EACH

52.50000 1,365.0026.000

0.00

0455 *END POST (CHAIN LINK) 12.000

0.000

607-52905  
 

12.000

EACH

126.00000 1,512.0012.000

0.00

0460 *CORNER AND LINE BRACE POST (CHAIN LINK) 3.000

0.000

607-52910  
 

3.000

EACH

210.00000 630.003.000

0.00

0465 *FENCE CHAIN LINK (48 INCH) 70.000

0.000

607-53148  
 

70.000

LF  

6.30000 441.0070.000

0.00

0470 *FENCE CHAIN LINK (72 INCH) 248.000

0.000

607-53172  
 

248.000

LF  

7.35000 1,822.80248.000

0.00

0475 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000

0.000

607-60212  
 

1.000

EACH

315.00000 315.001.000

0.00

0480 *CONCRETE SIDEWALK (6 INCH) 305.000

0.000

608-00006  
 

305.000

SY  

21.00000 6,405.00305.000

0.00

0485 *CONCRETE CURB RAMP 70.000

0.000

608-00010  
 

70.000

SY  

35.70000 2,499.0070.000

0.00

0490 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,414.000

0.000

609-21020  
 

1,414.000

LF  

13.12500 18,558.751,414.000

0.00



CONTID: C12523         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *GUTTER TYPE 2 (4 FOOT) 312.000

0.000

609-24004  
 

312.000

LF  

42.00000 13,104.00312.000

0.00

0500 *CURB TYPE 4 (SECTION B) (EPOXY) 1,224.000

0.000

609-40021  
 

1,224.000

LF  

11.02500 13,494.601,224.000

0.00

0505 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 3,760.000

0.000

610-00020  
 

3,760.000

SF  

4.46250 16,779.003,760.000

0.00

0510 *DELINEATOR (FLEXIBLE) (TYPE I) 11.000

0.000

612-00041  
 

11.000

EACH

30.45000 334.9511.000

0.00

0515 *DELINEATOR (FLEXIBLE) (TYPE II) 10.000

0.000

612-00042  
 

10.000

EACH

30.97500 309.7510.000

0.00

0520 *DELINEATOR (FLEXIBLE) (TYPE III) 10.000

0.000

612-00043  
 

10.000

EACH

31.50000 315.0010.000

0.00

0525 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,780.000

150.000

613-01200  
 

1,930.000

LF  

10.50000 20,265.001,930.000

1,575.00

0530 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 933.000

0.000

613-01300  
 

933.000

LF  

13.65000 12,735.45933.000

0.00

0535 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

11,497.50000 11,497.501.000

0.00

0540 *LIGHT STANDARD FOUNDATION 2.000

0.000

613-40010  
 

2.000

EACH

1,732.50000 3,465.002.000

0.00

0545 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 6.000

0.000

613-72150  
 

6.000

EACH

609.00000 3,654.006.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *SIGN PANEL (CLASS I) 33.000

0.000

614-00011  
 

33.000

SF  

21.00000 693.0033.000

0.00

0555 *SIGN PANEL (CLASS II) 9.000

0.000

614-00012  
 

9.000

SF  

25.51500 229.649.000

0.00

0560 *SIGN POST (SPECIAL) 57.000

0.000

614-00040  
 

57.000

LF  

23.62500 1,346.6357.000

0.00

0565 *TIMBER SIGN POST 4X4 INCH 38.000

0.000

614-00044  
 

38.000

LF  

7.87500 299.2538.000

0.00

0570 *TIMBER SIGN POST 6X6 INCH 73.000

0.000

614-00066  
 

73.000

LF  

9.71250 709.0173.000

0.00

0575 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 50.000

0.000

614-00218  
 

50.000

LF  

11.02500 551.2550.000

0.00

0580 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 6.000

0.000

614-00220  
 

6.000

LF  

11.55000 69.306.000

0.00

0585 *TRAFFIC SIGNAL FACE (12-12-12) 3.000

0.000

614-70336  
 

3.000

EACH

824.25000 2,472.753.000

0.00

0590 *FIRE PREEMPTION UNIT 6.000

0.000

614-72864  
 

6.000

EACH

2,887.50000 17,325.006.000

0.00

0595 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000

0.000

614-72886  
 

2.000

EACH

14,175.00000 28,350.002.000

0.00

0600 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000

0.000

614-81010  
 

1.000

EACH

23,835.00000 23,835.001.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

6,730.71890 6,730.721.000

0.00

0610 *DETOUR PAVEMENT 742.000

0.000

621-00450  
 

742.000

SY  

15.59250 11,569.64742.000

0.00

0615 *SEWAGE LIFT STATION 1.000

0.000

622-00750  
 

1.000

EACH

96,540.57360 96,540.571.000

0.00

0620 *MAINTENANCE BUILDING 1.000

0.000

622-11010  
 

1.000

L S 

294,000.00000 294,000.001.000

0.00

0620 MATERIAL ALLOWANCE MAINTENANCE BUILDING MATARIALS 0.000

0.000L S 

56,400.00000 0.000.000

0.00

0625 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

46,682.52580 46,682.531.000

0.00

0630 *CONSTRUCTION SURVEYING (HOURLY) 49.000

0.000

625-00001  
 

49.000

HOUR

105.00000 5,145.0049.000

0.00

0635 *MOBILIZATION 0.300

0.000

626-00000  
 

0.300

L S 

73,000.00000 21,900.000.300

0.00

0640 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

7,041.96880 7,041.971.000

0.00

0645 *PAVEMENT MARKING PAINT 66.000

0.000

627-00001  
 

66.000

GAL 

126.00000 8,316.0066.000

0.00

0650 *EPOXY PAVEMENT MARKING 45.000

0.000

627-00005  
 

45.000

GAL 

231.00000 10,395.0045.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

675.000

0.000

627-30330  
 

675.000

SF  

9.45000 6,378.75675.000

0.00

0660 *SURVEY MONUMENT (TYPE 2) 2.000

0.000

629-01002  
 

2.000

EACH

341.25000 682.502.000

0.00

0665 *SURVEY MONUMENT (TYPE 5) 1.000

0.000

629-01005  
 

1.000

EACH

341.25000 341.251.000

0.00

0670 *FLAGGING 1,336.000

0.000

630-00000  
 

1,336.000

HOUR

27.30000 36,472.801,336.000

0.00

0675 *TRAFFIC CONTROL INSPECTION 192.000

0.000

630-00007  
 

192.000

DAY 

52.50000 10,080.00192.000

0.00

0680 *TRAFFIC CONTROL MANAGEMENT 147.000

1.000

630-00012  
 

148.000

DAY 

483.00000 71,484.00148.000

483.00

0685 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,260.00000 4,536.003.600

0.00

0690 *FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

0.000

EACH

525.00000 0.000.000

0.00

0695 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 9.900

0.000

630-80338  
 

11.000

EACH

525.00000 5,197.509.900

0.00

0700 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.600

0.000

630-80341  
 

54.000

EACH

78.75000 3,827.2548.600

0.00

0705 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.300

0.000

630-80342  
 

47.000

EACH

105.00000 4,441.5042.300

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 13.500

0.000

630-80343  
 

15.000

EACH

105.00000 1,417.5013.500

0.00

0715 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 606.600

0.000

630-80344  
 

674.000

SF  

21.00000 12,738.60606.600

0.00

0720 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.600

0.000

630-80358  
 

4.000

EACH

1,995.00000 7,182.003.600

0.00

0725 *PORTABLE MESSAGE SIGN PANEL 68.000

0.000

630-80359  
 

68.000

DAY 

105.00000 7,140.0068.000

0.00

0730 *DRUM CHANNELIZING DEVICE 91.800

0.000

630-80360  
 

102.000

EACH

31.50000 2,891.7091.800

0.00

0735 CONCRETE BARRIER (TEMPORARY) 657.000

0.000

630-80370  
 

730.000

LF  

8.70470 5,718.99657.000

0.00

0740 *TRAFFIC CONE 177.300

0.000

630-80380  
 

197.000

EACH

15.75000 2,792.48177.300

0.00

0745 *TUBULAR MARKER 41.400

0.000

630-80384  
 

46.000

EACH

52.50000 2,173.5041.400

0.00

0750 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.900

0.000

630-85006  
 

1.000

EACH

5,040.00000 4,536.000.900

0.00

0755 IMPACT ATTENUATOR (TEMPORARY) 4.500

0.000

630-85010  
 

5.000

EACH

12,600.00000 56,700.004.500

0.00

0760 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

11,602.50000 11,602.501.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0770 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0775 F/A ON-THE-JOB TRAINEE 118.000

0.000

700-70020  
 

118.000

EACH

1.00000 118.00118.000

0.00

0780 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0785 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0790 F/A /RESTORE UTILITIES 0.000

4,551.350

700-70035  
 

20,000.000

F A 

1.00000 4,551.354,551.350

4,551.35

0795 F/A FUGITIVE PETROLEUM HEALTH & SFTY MNG MNT 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0800 F/A WILDLIFE PROTECTION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0805 F/A ADJUST OR PLUG BORING WELLS 0.000

0.000

700-70060  
 

0.000

F A 

1.00000 0.000.000

0.00

0810 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0815 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0820 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,126.402

0.000

700-70589  
 

1,126.402

F A 

1.00000 1,126.401,126.402

0.00

1085 ADDED ITEM (LUMP SUM)/ LUMP SUM POWER SOURCE SEWAGE 
LIFT STATION

1.000

0.000

900-00014  
 

1.000

L S 

4,876.24000 4,876.241.000

0.00

1090 ADDED ITEM (LUMP SUM)/ RESTAURANT LOGO SIGNS 1.000

0.000

900-00014  
 

1.000

L S 

1,257.50000 1,257.501.000

0.00

1095 ADDED ITEM (LUMP SUM)/ FEE FOR CUTTING SHEET PILING; 

COFFERDAMS
0.970

0.000

900-00014  
 

0.970

L S 

2,127.08000 2,063.270.970

0.00

1100 ADDED ITEM (FOOT)/ SHEET PILING CAP CHECK DAM 8 120.000

0.000

900-00012  
 

120.000

LF  

29.12000 3,494.40120.000

0.00

1105 ADDED ITEM (FOOT)/ GUARDRAIL TYPE III REMOVAL ALONG  
I-25 MEDIAN AND SHOULDERS

1,150.000

0.000

900-00012  
 

1,150.000

LF  

3.19000 3,668.501,150.000

0.00

1110 ADDED ITEM (EACH)/ GUARDRAIL TYPE III END ANCHOR 
REMOVALS

6.000

0.000

900-00007  
 

6.000

EACH

220.00000 1,320.006.000

0.00

1115 ADDED ITEM (LUMP SUM)/ MATERIALS COST C.O. 3 
INADVERTENLY LEFT OUT

1.000

0.000

900-00014  
 

1.000

L S 

1,770.69000 1,770.691.000

0.00

1125 ADDED ITEM (LUMP SUM)/ REPAIR GUARDRAIL TYPE III 
WOLFENSBERGER

0.000

0.000

900-00014  
 

0.000

L S 

1,246.55000 0.000.000

0.00

1130 ADDED ITEM (LUMP SUM)/ REPLACE THREE STOLEN LOGO SI GNS 1.000

0.000

900-00014  
 

1.000

L S 

775.50000 775.501.000

0.00

1135 ADDED ITEM (LUMP SUM)/ REPAIR GURARDRAIL TYPE III 
WOLFENSBERGER

1.000

0.000

900-00014  
 

1.000

L S 

2,932.25000 2,932.251.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1140 F/A REMOVE CONCRETE ATTENUATOR BLOCK 1.002

0.000

700-70035  
 

1.002

F A 

4,000.00000 4,008.001.002

0.00

1145 F/A APPROACH SLAB GRADE ADJUSTMENT 1.026

0.135

700-70034  
 

1.161

F A 

6,000.00000 6,966.001.161

810.00

1150 F/A RESTORE CASTLE ROCK LANDSCAPING 0.683

0.000

700-70034  
 

0.683

F A 

5,000.00000 3,415.000.683

0.00

1155 F/A RUN WIRING FOR STREET LIGHTS 3,197.480

542.150

700-70034  
 

3,739.630

F A 

1.00000 3,739.633,739.630

542.15

1160 MATERIAL HANDLING (STOCKPILE) 453.000

0.000

250-00200  
 

453.000

CY  

6.05000 2,740.65453.000

0.00

1165 ADDED ITEM (LUMP SUM)/ MAINTENANCE BUILDING EXTRA W ORK 1.000

0.000

900-00014  
 

1.000

L S 

6,375.00000 6,375.001.000

0.00

1170 ADDED ITEM (LUMP SUM)/ STREET LIGHTING MODIFICATION S 1.000

0.000

900-00014  
 

1.000

L S 

10,073.80000 10,073.801.000

0.00

1175 ADDED ITEM (LUMP SUM)/ FIBER OPTIC INTERCONNECT 0.000

1.000

900-00014  
 

1.000

L S 

4,066.70000 4,066.701.000

4,066.70

1180 ADDED ITEM (LUMP SUM)/ MISC. REPAIRS 0.000

1.000

900-00014  
 

1.000

L S 

2,900.00000 2,900.001.000

2,900.00

CAT 1,823,670.9416,198.281,851,803.25CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)  

0830 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

30,397.93180 30,397.931.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)  

0835 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

32,570.18440 16,285.090.500

0.00

0840 *STRUCTURE EXCAVATION 795.000

0.000

206-00000  
 

795.000

CY  

4.44080 3,530.44795.000

0.00

0845 *STRUCTURE BACKFILL (CLASS 1) 599.000

0.000

206-00100  
 

599.000

CY  

31.45120 18,839.27599.000

0.00

0850 *STRUCTURE BACKFILL (CLASS 2) 40.000

0.000

206-00200  
 

40.000

CY  

10.66350 426.5440.000

0.00

0855 *MECHANICAL REINFORCEMENT OF SOIL 519.000

0.000

206-00360  
 

519.000

CY  

20.73830 10,763.18519.000

0.00

0860 SHORING 0.500

0.000

206-01750  
 

0.500

L S 

8,443.82100 4,221.910.500

0.00

0865 STEEL PILING (HP 12X53) 1,189.000

0.000

502-11253  
 

1,189.000

LF  

18.12070 21,545.511,189.000

0.00

0865 MATERIAL ALLOWANCE 12X53 H-PILE STR. G-17-BH 0.000

0.000LF  

18.12100 0.000.000

0.00

0870 *DRILLED CAISSON (36 INCH) 183.000

0.000

503-00036  
 

183.000

LF  

101.46300 18,567.73183.000

0.00

0875 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 25.200

0.000

507-00100  
 

25.200

CY  

386.04540 9,728.3425.200

0.00

0880 *CONCRETE SEALER 1,105.000

0.000

515-00400  
 

1,105.000

SY  

4.46250 4,931.061,105.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)  

0885 BRIDGE EXPANSION DEVICE (0-4 INCH) 173.000

0.000

518-01004  
 

173.000

LF  

119.75290 20,717.25173.000

0.00

0885 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

0.000LF  

119.75300 0.000.000

0.00

0890 *CONCRETE CLASS D (BRIDGE) 572.600

0.000

601-03040  
 

572.600

CY  

297.24200 170,200.77572.600

0.00

0895 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

0.000

CY  

1,363.35340 0.000.000

0.00

0900 *STRUCTURAL CONCRETE COATING 38.000

0.000

601-40300  
 

38.000

SY  

2.45700 93.3738.000

0.00

0905 *REINFORCING STEEL (EPOXY COATED) 110,875.000

0.000

602-00020  
 

110,875.000

LB  

0.54380 60,293.83110,875.000

0.00

0910 *BRIDGE RAIL TYPE 7 230.000

0.000

606-10700  
 

230.000

LF  

74.08750 17,040.13230.000

0.00

0915 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 206.000

0.000

607-53161  
 

206.000

LF  

24.93750 5,137.13206.000

0.00

0920 *3/4 INCH ELECTRICAL CONDUIT 150.000

0.000

613-00075  
 

150.000

LF  

8.40000 1,260.00150.000

0.00

0925 *2 INCH ELECTRICAL CONDUIT 628.000

0.000

613-00200  
 

628.000

LF  

11.55000 7,253.40628.000

0.00

0930 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 11,014.000

0.000

618-01994  
 

11,014.000

SF  

30.86600 339,958.1211,014.000

0.00
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PCN: 12523-BID    ESTIMATE RUN

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE G-17-BH (WOLFENSBERGER RD/I 25)  

0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000

0.000SF  

30.86600 0.000.000

0.00

0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000

0.000SF  

30.86600 0.000.000

0.00

0930 MATERIAL ALLOWANCE PRE-CAST BOX GIRDERS 0.000

0.000SF  

23.15000 0.000.000

0.00

0930 MATERIAL ALLOWANCE PRECAST PRESTRESSED BT-54'S 0.000

0.000LF  

73.00000 0.000.000

0.00

0935 *MOBILIZATION 0.350

0.000

626-00000  
 

0.350

L S 

73,000.00000 25,550.000.350

0.00

1080 ADDED ITEM (LUMP SUM)/ LUMP SUM FOR CHANGE OF 
CONSTRUCTION METHOD, IMPACT ON CONTR.

0.000

0.000

900-00014  
 

0.000

L S 

3,100.00000 0.000.000

0.00

CAT 786,741.000.00786,741.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE G-17-BI (WOLFENSBERGER RD/PLUM CR 

0940 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

30,397.93180 30,397.931.000

0.00

0945 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500

0.000

202-00495  
 

0.500

L S 

32,570.18440 16,285.090.500

0.00

0950 *STRUCTURE EXCAVATION 1,048.000

0.000

206-00000  
 

1,048.000

CY  

4.44080 4,653.961,048.000

0.00

0955 *STRUCTURE BACKFILL (CLASS 1) 767.000

0.000

206-00100  
 

767.000

CY  

31.45120 24,123.07767.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-17-BI (WOLFENSBERGER RD/PLUM CR 

0960 *STRUCTURE BACKFILL (CLASS 2) 72.000

0.000

206-00200  
 

72.000

CY  

10.66350 767.7772.000

0.00

0965 *MECHANICAL REINFORCEMENT OF SOIL 670.000

0.000

206-00360  
 

670.000

CY  

20.73830 13,894.66670.000

0.00

0970 SHORING 0.500

0.000

206-01750  
 

0.500

L S 

8,443.82100 4,221.910.500

0.00

0975 DRILLING HOLE TO FACILITATE PILE DRIVING 29.000

0.000

502-00100  
 

29.000

LF  

76.93190 2,231.0329.000

0.00

0980 STEEL PILING (HP 12X53) 1,113.000

0.000

502-11253  
 

1,113.000

LF  

18.12070 20,168.341,113.000

0.00

0980 MATERIAL ALLOWANCE 12X53 H-PILE STR. G-17-BI 0.000

0.000LF  

18.12100 0.000.000

0.00

0985 *DRILLED CAISSON (36 INCH) 240.000

0.000

503-00036  
 

240.000

LF  

101.46300 24,351.12240.000

0.00

0990 STRUCTURAL STEEL (GALVANIZED) 8,570.000

0.000

509-00001  
 

8,570.000

LB  

3.20400 27,458.288,570.000

0.00

0995 *CONCRETE SEALER 999.000

0.000

515-00400  
 

999.000

SY  

4.46250 4,458.04999.000

0.00

1000 BRIDGE EXPANSION DEVICE (0-4 INCH) 179.000

0.000

518-01004  
 

179.000

LF  

119.75290 21,435.77179.000

0.00

1000 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000

0.000LF  

119.75200 0.000.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-17-BI (WOLFENSBERGER RD/PLUM CR 

1005 CONCRETE CLASS D (BRIDGE) 699.200

0.000

601-03040  
 

699.200

CY  

297.24200 207,831.61699.200

0.00

1005 MATERIAL ALLOWANCE BRIDGE FORM MATERIAL 0.000

0.000CY  

297.24200 0.000.000

0.00

1010 CONCRETE CLASS DT (DECK TOPPING) 0.000

0.000

601-03540  
 

0.000

CY  

1,363.35340 0.000.000

0.00

1015 *STRUCTURAL CONCRETE COATING 36.000

0.000

601-40300  
 

36.000

SY  

2.45700 88.4536.000

0.00

1020 *REINFORCING STEEL (EPOXY COATED) 149,060.000

0.000

602-00020  
 

149,060.000

LB  

0.54380 81,058.83149,060.000

0.00

1025 *BRIDGE RAIL TYPE 7 228.000

0.000

606-10700  
 

228.000

LF  

74.08750 16,891.95228.000

0.00

1030 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 203.000

0.000

607-53161  
 

203.000

LF  

24.93750 5,062.31203.000

0.00

1035 *3/4 INCH ELECTRICAL CONDUIT 70.000

0.000

613-00075  
 

70.000

LF  

8.40000 588.0070.000

0.00

1040 *2 INCH ELECTRICAL CONDUIT 594.000

0.000

613-00200  
 

594.000

LF  

11.55000 6,860.70594.000

0.00

1045 *SIGN PANEL (SPECIAL) 16.000

0.000

614-00035  
 

16.000

SF  

27.61500 441.8416.000

0.00

1050 *OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

614-10015  
 

0.000

EACH

3,045.00000 0.000.000

0.00
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PCN: 12523-BID    ESTIMATE RUN 05/27/2003

PROJECT: IM 0252-322                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:44

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE G-17-BI (WOLFENSBERGER RD/PLUM CR 

1055 *PRESTRESSED CONCRETE I (BT54) 1,156.000

0.000

618-00154  
 

1,156.000

LF  

110.63010 127,888.401,156.000

0.00

1060 *MOBILIZATION 0.350

0.000

626-00000  
 

0.350

L S 

73,000.00000 25,550.000.350

0.00

1120 ADDED ITEM (LUMP SUM)/ CHANGES ON STEEL TRUSS FOR 1 0" 
SEWERLINE

1.000

0.000

900-00014  
 

1.000

L S 

2,020.22000 2,020.221.000

0.00

CAT 668,729.280.00668,729.28CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1065 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,937.19010 11,937.191.000

0.00

1070 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,897.37760 2,897.381.000

0.00

1075 F/A MAINTAIN FIELD OFFICE FACILITIES 666.890

2,701.780

700-70120  
 

3,368.670

F A 

1.00000 3,368.673,368.670

2,701.78

CAT 18,203.242,701.7818,203.24CURRENT AMT0400 $ $ $

$ 3,297,344.4618,900.06$3,325,476.77$CURRENT AMTPROJECT TOTAL


